
Crabtree, Rohrbaugh & Associates

WYOMISSING AREA 
SCHOOL DISTRICT

CONSTRUCTION WALK-THROUGH

OCTOBER 06, 2021



WYOMISSING HILLS EC PHASING PLAN



• Aug 2021 – Feb 2022:    New Additions

• Mar 2022 – June 2022:  3rd and 4th Grade Classrooms

• Summer 2022:  Support Spaces (including Admin, 
Guidance, Music, Cafeteria/Kitchen)

CONSTRUCTION SCHEDULE

Wyomissing Hills Elementary Center



WAHS PHASING PLAN – GROUND FLOOR



WAHS PHASING PLAN – FIRST FLOOR



WAHS PHASING PLAN – SECOND FLOOR

SUBSTANTIALLY COMPLETE



• Sept 2021 – Feb 2022:    Classrooms and Transportation Offices

• Mar 2022 – May 2022:  Auxiliary Gym

• Summer 2022:  Support Spaces (including Cafeteria, 
Media Center, Gym/Locker Rooms, DAO 
Entrances)

CONSTRUCTION SCHEDULE

Wyomissing Area Jr/Sr High School



WYOMISSING HILLS EC CHANGE ORDER LOG



WYOMISSING HILLS EC CHANGE ORDER LOG

Karl Environmental Group: 2 ACM windows located at conference room at the Wyomissing Hills EC—

Asbestos Field labor, supplies, & disposal: $ 1,500.00
Initial asbestos notification: No charge - notification in already



WAHS CHANGE ORDER LOG



WAHS CHANGE ORDER LOG



P ro v i d i n g  a  c l i e n t  o r i e n t e d  
a p p ro a c h  t o  a r c h i t e c t u r e

Q u e s t i o n s / D i s c u s s i o n s


